Turner

Turner Construction Company
2001 M. Lamar, Suite 100

Dallas, TX 75202
10/5/10 Phone: {214152?21-3400
Fax: (214) 721-8493
Mr. Bill Burke
Collin County
4500 Community Ave.

McKinney, TX 75071

RE: Collin County Courthouse Addition
Owner Project #R0508003.00
Turner Project #1692600

SUBJ: PCO #011 — RFi #025 Existing Fiber Optic Line Along New Driveway to Parking Lot

Dear Mr. Burke:

We have finalized the required quotations for PCO #011 — RFi #025 Existing Fiber Optic Line Along
New Driveway to Parking Lot.

We have reviewed the scope of work and have verified that all extra work items are in compliance with
our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this
request is $§0ne Thousand Nine Hundred Fifty Nine dollars ($1,959).

If you have any guestions regarding this Change Order Request, please call me at your earliest
convenience.

Please review and acknowledge your approval in the space below. Once approval is achieved, we will
expect this PCO to be included in a forthcoming Change Order.

Best Regards,
hn Leos
Approved by:
Collin County Date
B .
ce: Brad Harris & Sara Hoglund- Collin County
Brian Micodemus- PGAL

Matt Mail, Suhal Rahman, & Ronnle Holcomb- TCCo

Building the Future



i 1052010

PCO No.: 011

PCO Title: RFI#025 - Existing Fiber Optic Line Along New Driveway to Parking Lot.
Project: Collin County Courthouse Addition
Project No.: R0O508003.00

Subcontractor Subcontractor Subcontractor

Type Company Description Base Price WIC & GL Total Price
A B C=A8

Subcontractor  Potter Excavation, Drilled Piers and Concrete for (3) Extra Bollards T42 25 TET
Subcontractor  Oakwood Steel  Three Additional Bollards 480 16 496
Subconiractor Holbrook Additional Dirtwork for Grade Revision 500 17 817
Subtotal| 1,722 59 1,781
10% OHE&P 178
Total Cost $ 1,959

MNotes:



